

PROJECT STATUS REPORT

Project Name GROUP H reach autism learning

For Week Ending 2025-11-07

Project Status Yellow

Status Description This project is not red because there is a clear direction of where it is heading to. Details have been gotten from the clients, final conclusions have been made about what design method would be followed. This project is not green because it is only halfway through the implementation stage and a lot still needs to be done towards completion. As it stands, not all menus and pages have been introduced into the website; the only ones introduced are the ones where confirmation or the choice of the clients were needed to be able to kickstart the final process.

Activities—During the Past Week

1. Analysis of customer insights from last customer check in to provide new ideas that align with the interest of the clients.
2. Selection of proper template that aligns with the figma representation of the website and a non profit-organization's template for ideas.
3. Editing of the word press starter template according to what has been planned.

Activities—Planned for Next Week

[List all activities that the team members will work on during the next week of the project.]

1. Analysis of customer insights from customer check in to finalize ideas
2. Volunteer Page: i) Make the calendar interactive (ii) Create a new page for events (iii) Provide enough details of what volunteers can do
3. Header: I) Separate the menu and the title to make the menu and logo more legible (ii) Properly align the title to make it look short
4. Home Page: I) Reduct the number of pictures (ii) give a title to the testimonials (iii) reduce the thickness of the font of "our mission" and ensure that it is consistent with the font on the website (iv) edit "our services" blocks to have more distint titles that are clear to the user.
5. Website decoration would be added to make the website feel "safe" and children oriented.

Project Issues

There are non major project issues worth noting.

Project Changes

1. Sponsors was taken out of the home page
 2. Contact us button replaced with the Donate button
 3. Donate information now at the end of every page
 4. Header's background changed from a blue background to a picture that represents reach autism
 5. About page now has less scrolling as an accordion has been provided to provide the choice of scrolling to the website user
 6. All sponsors would now be contained in one page that would be a drop down on the about menu
 7. Sponsors details would be on a block that can be viewed once to minimize scrolling
-